

**SUPERINTENDENT'S RECOMMENDATIONS on SCHOOL
REORGANIZATION & TIME LINES**

Objectives:

Reorganize into a PK-2 grades and 3-5 grades elementary utilizing seven buildings;

Reorganize into a 6-8 grades middle school utilizing the current JFK building;

Reorganize into a 9-12 grades high school utilizing the Fermi High building.

Time Lines:

Phase I for September 2010 –

Close Alcorn School and distribute Alcorn students in grades K-5 to Parkman, Stowe, & Whitney School.

Move approximately 10 sections of 6th graders from Alcorn, Parkman, Stowe, Whitney, and Enfield Street to JFK Middle School.

Phase II for September 2011 –

Determine via feasibility study to close Stowe or Hale School (11/1/10);

By 12/14/10 BOE meeting complete plans to:

Make Barnard & Hazardville Memorial K-2 buildings;

Make Whitney PK-2 grades building;

Make either Stowe or Hale a K-2 building per 11/1/10 selection.

Make Crandall, Enfield Street, & Parkman 3-5 buildings;

Move all remaining 6th graders to JFK Middle School.

By February 1, 2011 students know assignments for opening of school.

Phase III determined by construction completion -

Consolidate all 9-12 graders into Fermi building.

May 13, 2010