

# High School Consolidation Construction Referendum Timeframe

<u>Date</u>	<u>Action</u>
November 6, 2012	Referendum Vote
September 1, 2012	*Referendum Question to Secretary of State
August 6, 2012	*Public Hearing and Meeting Date to Adopt Referendum Question by Council
July 2, 2012	*Council Votes to Schedule Public Hearing for Referendum Question
June 30, 2012	*Last Day for State Department of Education Reimbursement to be Filed
June 1, 2012	Begin Working with Bond Council on Necessary Council Resolutions
May 15, 2012	*BOE Adopts EDO49, Grant Application, and Educational Specifications
May 1, 2012	Education Specifications Completed
April 30, 2012	*Council Authorizes Funding for Local Share
April 15, 2012	Develop Professional Cost Estimate for Ed Specs
February 28, 2012	8 Year Estimated Enrollment for the Facility Established
February 23, 2012	Architect Given Authorization to Begin Work for Preliminary Planning
February 20, 2012	Council Establish Pre-Referendum Steering Committee
February 2, 2012	Joint Town Council/Board of Education Meeting to Discuss Consolidation
January 27, 2012	RFQ Opened for Architectural Services
January 10, 2012	*Board of Education Selects High School for Consolidation

\* Denotes Critical Path Event